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150 N. Riverside Plaza, Suite 3000, Chicago, IL 60606-1599 « 312.819.1900

' Anne M. Cooper
March 13,2018 : (312) 873-3606

(312)276-4317 Direct Fax
acooper@polsinelii.com

Via Federal Express

RECEIVED

Ms. Kathryn Olson

Chair :

Illinois Health Facilities and Services Review MAR 14 8
Board HEALTH FAGILITIES &
525 West Jefferson Street, 2nd Floor SERVICES REVIEW BOARD

Springfield, Illinois 62761

Re:  Transitional Care of Lisle (Proj. No. 15-056) — Request to Extend the
Financial Commitment Period

Dear Ms. Olson:

This office represents IH Lisle Owner, LLC; IH Lisle OpCo, LLC; Innovative Health,
LLC and OnPointe Health Development, LLC (collectively, “Permit Holders™), As you are
aware, on May 10, 2016, the Illinois Health Facilities and Services Review Board (the “State
Board”) approved the Permit Holders® application to establish a 68 bed general long-term care
facility to be located at 2850 Ogden Avenue, Lisle, Illinois (the “Project”). Due to zoning and
site issues, the Permit Holders have not obligated the Project. Accordingly, we respectfully
request the State Board grant the Permit Holders a one year extension to obligate the Project and
establish May 10, 2019 as the new project obligation date to ensure compliance with the Project
Permit,

Requested Obligation Date

The Permit Holders request the State Board grant a one year extension of the project
obligation period and establish May 10, 2019 as the new project obligation date.

Status Report

The Permit Holders purchased the land where the Project will be located. The Illinois
Department of Public Health has approved the architectural drawings, and the Lisle Planning and
Zoning Commission has approved zoning for the Project. Due to drainage issues with the site,
construction has not commenced. The Permit Holders engaged an engineer to address the
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drainage issues. Once the site issues are resolved, the Permit Holders will obligate the Project
through execution of a construction contract.

Based on the above information, which is provided to the State Board in compliance with
Section 1130.730 of the Illinois Administrative Code, the Permit Holders formally request a one
year extension of the obligation period for Project No. 15-056.

Sincerely,
G o, Con
Anne M. Cooper
Enclosure
62781420.1
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